
Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2278X          

0006 Pay Period End Date: 10.01.2014

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 03.02.2015

Contract Location:

 

Contractor:

SWAIN CONSTRUCTION, INC.

6002 NORTH 89TH CIRCLE

 

 

Date Awarded: 03.24.2014

04.10.2014

06.09.2014

Date Let:

SORENSEN PKWY/NORTH FREEWAY, OMAHA

10.24.2013

Estimate Type: FINL

Phone:

(402)571-1110

Escrow Agent:

 

Surety Co:

EMPLOYERS MUTUAL CASUALTY COMPANY

OMAHA  NE  68134-1955

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.09.2014

08.20.2014Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22278  000 MAPA-5114(6)    GRAD CONC PAVE CULV
ELEC

Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2278X          

0006 Pay Period End Date: 10.01.2014

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 03.02.2015

$406,927.49

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $397,436.05 $397,095.30 $340.75
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $397,436.05 $397,095.30 $340.75
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $397,436.05 $397,095.30 $340.75

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$397,436.05 $397,095.30 $340.75

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

88%

$393,871.80

01.13.2015 01.13.2015

01.13.2015

Hughes, Jason

Lech, Marvin (Marv)

Hughes, Jason

Project Manager LPA Responsible Charge

District Engineer

01.30.2015Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 01.30.2015 02.27.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      2,781.00 1.000 2,781.00

1.000 2,781.00

1.000 2,781.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      13,742.00 1.000 13,742.00

1.000 13,742.00

1.000 13,742.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      14.65 661.000 9,683.65

661.000 9,683.65

661.000 9,683.65

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      35.05 7.000 245.35

7.000 245.35

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1101.00      7.69 1,140.000 8,766.60

1,151.240 8,853.04

1,147.700 8,825.82

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1106.00      8.74 22.000 192.28

22.000 192.28

21.660 189.31

0.000 0.00

0006

SY  REMOVE DRIVEWAY
0006 

1107.00      8.98 335.000 3,008.30

345.560 3,103.13

357.800 3,213.04

0.000 0.00

0007

SY  REMOVE WALK
0007 

1111.00      6.27 119.000 746.13

119.000 746.13

119.000 746.13

0.000 0.00

0008

LF  REMOVE FENCE
0008 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1122.01      30.45 9.000 274.05

9.000 274.05

9.000 274.05

0.000 0.00

0009

SY  REMOVE CONCRETE MEDIAN SURFACING
0009 

1136.03      280.00 5.000 1,400.00

5.000 1,400.00

0.000 0.00

0.000 0.00

0010

EACHREMOVE

TREES, 9" TO 18" DIAMETER

0010 

1136.05      839.00 3.000 2,517.00

3.000 2,517.00

0.000 0.00

0.000 0.00

0011

EACHREMOVE

TREES, 18" TO 27" DIAMETER

0011 

1136.06      1,342.00 1.000 1,342.00

1.000 1,342.00

0.000 0.00

0.000 0.00

0012

EACHREMOVE

TREES, 27" TO 36" DIAMETER

0012 

L022.11      2.93 845.000 2,475.85

845.000 2,475.85

511.000 1,497.23

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

Contracted 47,174.21

Current 47,355.47

In place 40,952.23

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      3,893.00 1.000 3,893.00

1.000 3,893.00

1.000 3,893.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

1910.16      1,151.00 1.000 1,151.00

1.000 1,151.00

0.000 0.00

0.000 0.00

0015

LS  CONSTRUCTION ENTRANCE
0015 



Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2278X          

0006 Pay Period End Date: 10.01.2014
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3008.06      5.56 318.000 1,768.08

324.000 1,801.44

451.000 2,507.56

0.000 0.00

0016

EACHINSTALL TIE BARS
0016 

3016.22      36.90 341.000 12,582.90

351.560 12,972.56

372.870 13,758.90

0.000 0.00

0017

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0017 

3016.33      80.55 14.000 1,127.70

14.000 1,127.70

3.860 310.92

0.000 0.00

0018

SY  CONCRETE CLASS 47B-3500 SIDEWALK

9" IMPRINTED

0018 

3016.39      25.75 32.000 824.00

32.000 824.00

32.000 824.00

0.000 0.00

0019

SF  DETECTABLE WARNING PANEL
0019 

3020.37      48.05 26.000 1,249.30

26.000 1,249.30

30.440 1,462.64

0.000 0.00

0020

SY  CONCRETE CLASS 47B-HE-3500 6" DRIVEWAY
0020 

3076.60      45.40 2,512.000 114,044.80

2,523.240 114,555.10

2,695.150 122,359.82

0.000 0.00

0021

SY  10" CONCRETE PAVEMENT, CLASS 47B-4000
0021 

4015.00      232.00 1.000 232.00

1.000 232.00

1.000 232.00

0.000 0.00

0022

EACHADJUST MANHOLE TO GRADE
0022 

7110.06      20.15 128.000 2,579.20

128.000 2,579.20

0.000 0.00

0.000 0.00

0023

LF  6 FOOT CHAIN-LINK FENCE
0023 

7116.06      327.00 2.000 654.00

2.000 654.00

0.000 0.00

0.000 0.00

0024

EACHCORNER POST FOR 6 FOOT CHAIN-LINK
FENCE

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7316.00      329.00 4.000 1,316.00

4.000 1,316.00

2.000 658.00

0.000 0.00

0025

EACHSIGN
0025 

7517.05      3.91 1,614.000 6,310.74

1,614.000 6,310.74

1,691.000 6,611.81

0.000 0.00

0026

LF  5" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0026 

7517.10      7.49 332.000 2,486.68

332.000 2,486.68

455.000 3,407.95

0.000 0.00

0027

LF  WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

10"

0027 

7517.16      12.60 24.000 302.40

24.000 302.40

24.000 302.40

0.000 0.00

0028

LF  WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

16"

0028 

9111.00      35.05 11.000 385.55

11.000 385.55

0.000 0.00

0.000 0.00

0029

MGALWATER
0029 

9170.00      241.00 12.805 3,086.01

12.805 3,086.01

12.805 3,086.01

0.000 0.00

0030

STA EARTH SHOULDER CONSTRUCTION
0030 

9173.20      2.15 2,538.000 5,456.70

2,538.000 5,456.70

2,695.150 5,794.57

0.000 0.00

0031

SY  SUBGRADE PREPARATION
0031 

L010.00      7.47 1,164.000 8,695.08

0.000 0.00

0.000 0.00

0.000 0.00

0032

SY  SODDING
0032 

L019.13      1.29 0.000 0.00

1,164.000 1,501.56

1,903.040 2,454.92

235.000 303.15

4004

SY  EROSION CONTROL, CLASS 1D

CO4

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L003.51      0.16 0.000 0.00

1,164.000 186.24

1,903.040 304.49

235.000 37.60

4005

SY  SEEDING

CO4

4005 

Contracted 168,145.14

Current 162,071.18

In place 167,968.99

This Estimate 340.75

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      5,993.00 1.000 5,993.00

1.000 5,993.00

1.000 5,993.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

1119.00      437.00 6.000 2,622.00

6.000 2,622.00

6.000 2,622.00

0.000 0.00

0034

EACHREMOVE INLET
0034 

4003.00      1.11 1,551.000 1,721.61

1,551.000 1,721.61

326.000 361.86

0.000 0.00

0035

LB  CAST IRON COVER, FRAME, AND FLANGE
0035 

4011.14      3,076.00 4.000 12,304.00

4.000 12,304.00

4.000 12,304.00

0.000 0.00

0036

EACHCURB INLET

TYPE I

0036 

4011.15      2,498.00 1.000 2,498.00

1.000 2,498.00

1.000 2,498.00

0.000 0.00

0037

EACHCURB INLET

TYPE IV

0037 

4016.00      3,007.00 1.000 3,007.00

0.000 0.00

0.000 0.00

0.000 0.00

0038

EACHMANHOLE

AT STATION 26+99.4

0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4043.50      26.05 14.000 364.70

14.000 364.70

8.500 221.43

0.000 0.00

0039

LF  REMOVE SEWER PIPE
0039 

4107.07      597.00 1.700 1,014.90

1.700 1,014.90

1.700 1,014.90

0.000 0.00

0040

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0040 

4157.00      1.31 151.000 197.81

151.000 197.81

151.000 197.81

0.000 0.00

0041

LB  REINFORCING STEEL FOR COLLARS
0041 

4790.02      406.00 2.000 812.00

2.000 812.00

1.000 406.00

0.000 0.00

0042

EACHEXTERNAL FRAME SEALS
0042 

4900.27      12.30 175.000 2,152.50

175.000 2,152.50

118.000 1,451.40

0.000 0.00

0043

LF  CURB INLET SEDIMENT FILTER
0043 

8092.03      23.45 27.000 633.15

27.000 633.15

10.800 253.26

0.000 0.00

0044

TON AGGREGATE BEDDING
0044 

P702.15      54.45 181.000 9,855.45

181.000 9,855.45

183.800 10,007.91

0.000 0.00

0045

LF  15" STORM SEWER PIPE, TYPE 1
0045 

3010.47      2,619.90 0.000 0.00

1.000 2,619.90

1.000 2,619.90

0.000 0.00

4001

EACHREMOVE AND REPLACE

C.O.1

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.00      15,735.49 0.000 0.00

1.000 15,735.49

1.000 15,735.49

0.000 0.00

4002

EACHMANHOLE

C.O.2

4002 

Contracted 43,176.12

Current 58,524.51

In place 55,686.96

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 8B ELECTRICAL

0030.80      1,901.00 1.000 1,901.00

1.000 1,901.00

1.000 1,901.00

0.000 0.00

0046

LS  MOBILIZATION
0046 

7309.90      313.00 2.000 626.00

2.000 626.00

2.000 626.00

0.000 0.00

0047

EACHREMOVE AND REINSTALL

18" STREET NAME SIGN

0047 

7320.07      447.00 2.000 894.00

2.000 894.00

2.000 894.00

0.000 0.00

0048

EACHOVERHEAD SIGN
0048 

7320.50      531.00 2.000 1,062.00

2.000 1,062.00

2.000 1,062.00

0.000 0.00

0049

EACHSTREET NAME SIGN

18"

0049 

A001.16      598.00 4.000 2,392.00

4.000 2,392.00

5.000 2,990.00

0.000 0.00

0050

EACHPULL BOX, TYPE PB-6
0050 

A003.10      820.00 6.000 4,920.00

6.000 4,920.00

7.000 5,740.00

0.000 0.00

0051

EACHTRAFFIC SIGNAL, TYPE TS-1

W/T31 FACE, BACKPLATE & MA-5 MTG

0051 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A003.20      697.00 5.000 3,485.00

5.000 3,485.00

5.000 3,485.00

0.000 0.00

0052

EACHTRAFFIC SIGNAL, TYPE TS-1A

W/T31 FACE & B-4 ALT MTG

0052 

A003.21      758.00 1.000 758.00

1.000 758.00

1.000 758.00

0.000 0.00

0053

EACHTRAFFIC SIGNAL, TYPE TS-1A

W/T31 FACE & ASTRO BRACKET MTG

0053 

A004.00      758.00 3.000 2,274.00

3.000 2,274.00

3.000 2,274.00

0.000 0.00

0054

EACHTRAFFIC SIGNAL, TYPE TS-1

W/T31 FACE, BACKPLATE & SW-1 MTG

0054 

A004.04      1,321.00 1.000 1,321.00

1.000 1,321.00

1.000 1,321.00

0.000 0.00

0055

EACHTRAFFIC SIGNAL, TYPE TS-1LL

W/T51A FACE, BACKPLATE & MA-5-1 MTG

0055 

A004.08      1,321.00 1.000 1,321.00

1.000 1,321.00

1.000 1,321.00

0.000 0.00

0056

EACHTRAFFIC SIGNAL, TYPE TS-1LL

W/T51A FACE, BACKPLATE & SW-1 MTG

0056 

A006.14      624.00 7.000 4,368.00

7.000 4,368.00

7.000 4,368.00

0.000 0.00

0057

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0057 

A006.70      189.00 7.000 1,323.00

7.000 1,323.00

7.000 1,323.00

0.000 0.00

0058

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0058 

A006.84      1,441.00 2.000 2,882.00

2.000 2,882.00

1.000 1,441.00

0.000 0.00

0059

EACHPEDESTAL POLE, TYPE PP-10
0059 

A010.09      339.00 4.000 1,356.00

4.000 1,356.00

4.000 1,356.00

0.000 0.00

0060

EACHLUMINAIRE, TYPE HPS-200W
0060 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A011.00      5,358.00 1.000 5,358.00

1.000 5,358.00

1.000 5,358.00

0.000 0.00

0061

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-0-12

0061 

A011.40      7,704.00 1.000 7,704.00

1.000 7,704.00

1.000 7,704.00

0.000 0.00

0062

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-35-12

0062 

A012.95      19,022.00 1.000 19,022.00

1.000 19,022.00

1.000 19,022.00

0.000 0.00

0063

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-65-12

0063 

A014.48      2,344.00 2.000 4,688.00

2.000 4,688.00

2.000 4,688.00

0.000 0.00

0064

EACHWOOD POLE

40' DOUBLE GUYED

0064 

A014.50      2,652.00 1.000 2,652.00

1.000 2,652.00

1.000 2,652.00

0.000 0.00

0065

EACHWOOD POLE

40' WITH 12' LUMINAIRE ARM

0065 

A016.75      11,153.00 1.000 11,153.00

1.000 11,153.00

1.000 11,153.00

0.000 0.00

0066

EACHMAST ARM SIGNAL POLE, TYPE MP-55
0066 

A030.90      1,903.00 1.000 1,903.00

1.000 1,903.00

1.000 1,903.00

0.000 0.00

0067

EACHTELEPHONE DROP
0067 

A070.14      5.29 300.000 1,587.00

300.000 1,587.00

300.000 1,587.00

0.000 0.00

0068

LF  2-INCH CONDUIT IN TRENCH
0068 

A074.14      11.40 616.000 7,022.40

616.000 7,022.40

616.000 7,022.40

0.000 0.00

0069

LF  2-INCH CONDUIT, JACKED
0069 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.18      13.90 299.000 4,156.10

299.000 4,156.10

299.000 4,156.10

0.000 0.00

0070

LF  3-INCH CONDUIT, JACKED
0070 

A077.17      2.43 341.000 828.63

341.000 828.63

341.000 828.63

0.000 0.00

0071

LF  7/C #14 AWG TRAFFIC SIGNAL CABLE
0071 

A077.26      4.50 808.000 3,636.00

808.000 3,636.00

808.000 3,636.00

0.000 0.00

0072

LF  16/C #14 AWG TRAFFIC SIGNAL CABLE
0072 

A078.12      1.14 1,322.000 1,507.08

1,322.000 1,507.08

1,322.000 1,507.08

0.000 0.00

0073

LF  2/C #16 AWG PEDESTRIAN PUSHBUTTON
LEAD-IN CABLE

0073 

A079.00      1.32 166.000 219.12

166.000 219.12

166.000 219.12

0.000 0.00

0074

LF  2/C DETECTOR LEAD-IN CABLE
0074 

A079.43      1.14 861.000 981.54

861.000 981.54

861.000 981.54

0.000 0.00

0075

LF  #8 GROUNDING CONDUCTOR
0075 

A079.63      4.15 257.000 1,066.55

257.000 1,066.55

257.000 1,066.55

0.000 0.00

0076

LF  SUPPORT CABLE
0076 

A079.64      3.04 257.000 781.28

257.000 781.28

257.000 781.28

0.000 0.00

0077

LF  TETHER CABLE
0077 

A080.28      4.21 620.000 2,610.20

620.000 2,610.20

620.000 2,610.20

0.000 0.00

0078

LF  STREET LIGHTING CABLE, NO. 6 3/C
0078 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A081.00      2.17 286.000 620.62

286.000 620.62

286.000 620.62

0.000 0.00

0079

LF  6 PAIR COMMUNICATION CABLE
0079 

A610.00      2,349.00 1.000 2,349.00

1.000 2,349.00

1.000 2,349.00

0.000 0.00

0080

EACHREMOVE TRAFFIC SIGNAL
0080 

A610.01      2,349.00 1.000 2,349.00

1.000 2,349.00

1.000 2,349.00

0.000 0.00

0081

EACHREMOVE TRAFFIC SIGNAL

TEMPORARY

0081 

A610.10      70.45 1.000 70.45

1.000 70.45

1.000 70.45

0.000 0.00

0082

EACHREMOVE TRAFFIC SIGNAL HEAD
0082 

A630.00      419.00 2.000 838.00

2.000 838.00

2.000 838.00

0.000 0.00

0083

EACHREMOVE LIGHT POLE
0083 

A705.06      391.00 1.000 391.00

1.000 391.00

1.000 391.00

0.000 0.00

0084

EACHRE-ENTERABLE ENCAPSULATED SPLICE
0084 

A775.10      6,020.00 1.000 6,020.00

1.000 6,020.00

1.000 6,020.00

0.000 0.00

0085

LS  MODULAR VIDEO VEHICLE DETECTION
SYSTEM

AT 30TH AND SORENSEN, TEMPORARY

0085 

A775.11      6,020.00 1.000 6,020.00

1.000 6,020.00

1.000 6,020.00

0.000 0.00

0086

LS  MODULAR VIDEO VEHICLE DETECTION
SYSTEM

AT SORENSEN & NORTH FREEWAY

0086 

Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2278X          

0006 Pay Period End Date: 10.01.2014

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 03.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A775.12      783.00 1.000 783.00

1.000 783.00

1.000 783.00

0.000 0.00

0087

LS  REINSTALL MODULAR VIDEO VEHICLE
DETECTION SYSTEM

AT 30TH AND SORENSEN, PERMANENT

0087 

Contracted 127,199.97

Current 127,199.97

In place 127,176.97

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 2,470.000 1,235.00

2,470.000 1,235.00

3,480.000 1,740.00

0.000 0.00

0088

BDAYBARRICADE, TYPE II
0088 

0001.10      1.12 76.000 85.12

76.000 85.12

46.000 51.52

0.000 0.00

0089

BDAYBARRICADE, TYPE III
0089 

0001.90      0.34 377.000 128.18

377.000 128.18

416.000 141.44

0.000 0.00

0090

EACHSIGN DAY
0090 

0001.99      0.39 114.000 44.46

114.000 44.46

38.000 14.82

0.000 0.00

0091

EACHCONTRACTOR FURNISHED SIGN DAY
0091 

0002.30      0.50 650.000 325.00

650.000 325.00

1,085.000 542.50

0.000 0.00

0092

LF  PAVEMENT MARKING REMOVAL
0092 

0030.00      556.00 1.000 556.00

1.000 556.00

1.000 556.00

0.000 0.00

0093

LS  MOBILIZATION
0093 



Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2278X          

0006 Pay Period End Date: 10.01.2014

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 03.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7110.00      2.98 120.000 357.60

120.000 357.60

119.000 354.62

0.000 0.00

0094

LF  TEMPORARY FENCE
0094 

9110.01      111.00 10.000 1,110.00

10.000 1,110.00

0.000 0.00

0.000 0.00

0095

HOURRENTAL OF LOADER, FULLY OPERATED
0095 

9110.03      87.85 10.000 878.50

10.000 878.50

0.000 0.00

0.000 0.00

0096

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0096 

9110.07      70.10 10.000 701.00

10.000 701.00

0.000 0.00

0.000 0.00

0097

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0097 

9110.27      129.00 10.000 1,290.00

10.000 1,290.00

0.000 0.00

0.000 0.00

0098

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0098 

L022.75      3.91 150.000 586.50

150.000 586.50

0.000 0.00

0.000 0.00

0099

LF  TEMPORARY SILT CHECK
0099 

L022.90      2.93 300.000 879.00

300.000 879.00

0.000 0.00

0.000 0.00

0100

LF  TEMPORARY SILT FENCE
0100 

Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2278X          

0006 Pay Period End Date: 10.01.2014

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 03.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.97      90.00 0.000 0.00

40.000 3,600.00

25.000 2,250.00

0.000 0.00

4003

DAY FLASHING ARROW PANEL

CO #3

4003 

Contracted 8,176.36

Current 11,776.36

In place 5,650.90

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 393,871.80

Current 406,927.49

In place 397,436.05

This Estimate 340.75




